

**ZONING BY-LAW CONFORMITY EXERCISE - PHASE I**  
**GANTT CHART SHOWING REMAINING TASKS**

Task Breakdown		Sept-22				Oct-22				Nov-22				Dec-22				Jan-23				Feb-23				Mar-23				April-23			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
1	Statutory Public Meeting																																
2	Meet with Statekholders and Property Owners																																
3	Meeting(s) with the Technical Working Group																																
4	Refinement of Proposed countryside By-law																																
5	Circulation of Proposed Countryside By-law																																
6	Second Public Meeting																																