

PROJECT MILESTONE	2022												2023												2024												2025																	
	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec									
<b>Project Resourcing</b>	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																																			
<b>Project Re-initiation Reports to Council</b>			■	■	■	■																																																
<b>Current State Analysis - Who owns What (Crown, Town, Private, etc.)</b>			■	■	■	■	■	■																																														
<b>Identify lands/easements Town to retain &amp; define Eligible Property Owners</b>							■	■	■	■	■																																											
<b>Gauging interest from Identified Eligible Property Owners (EPOs)</b>											■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
<b>Surveying</b>																																																						
<b>Official Plan/Zoning/Community Planning Permit System</b>																																																						
<b>Road Closure By-laws as required</b>																																																						
<b>Transfer ownership of Lakeside parcels</b>																																																						

\*PLEASE NOTE, THIS PROJECT SCHEDULE IS SUBJECT TO CHANGE AND MAY BE UPDATED AS REQUIRED