
THE CORPORATION OF THE TOWN OF GEORGINA 
 

REPORT NO. DS-2022-0069 
 

FOR THE CONSIDERATION OF   
COUNCIL 

August 10, 2022 
 
 
SUBJECT: LAKE DRIVE SHORELINE JURISDICTION ACTION PLAN PROJECT 
SCHEDULE: RESIDENTIAL INDIRECT WATERFRONT PROPERTIES. FILE NO. 
05.268 

 
1. RECOMMENDATIONS: 
 

1. That Council receive Report No. DS-2022-0069 prepared by the Planning Policy 

Division, Development Services Department, dated August 10, 2022, respecting a 

Project Schedule for implementation of operational and policy steps in the Lake 

Drive Shoreline Jurisdiction Action Plan for residential indirect waterfront 

properties; 

 

2. That Council endorse the Project Schedule for implementation of the Lake Drive 

Shoreline Jurisdiction Action Plan for residential indirect waterfront properties, in 

accordance with Report No. DS-2022-0069; 

 
3. That Council provide direction on a potential Interim Policy for indirect waterfront 

properties within the Lake Drive Shoreline Jurisdiction Action Plan to allow certain 

works to proceed on lakeside lands, subject to certain conditions, prior to 

completion of the Action Plan; and, 

 
4. That Council approve a revision to the definition of “lakeside lands” in the Lake 

Drive Shoreline Jurisdiction Action Plan, as outlined in this report.  

 
 
2. PURPOSE:   

 
 The purpose of this report is to present the proposed Project Schedule for 
implementation of the Lake Drive Shoreline Jurisdiction Action Plan (Action Plan) as 
it relates to residential indirect waterfront properties, to Council for endorsement. The 
Project Schedule includes key Project milestones and timelines.   

 
This report also provides information on the current process for reviewing requests 
received by staff from indirect waterfront property owners seeking to undertake works 
on lakeside lands and recommends that Council consider adopting an Interim Policy 
to provide greater clarity regarding the process and what is required from property 
owners. 
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3. BACKGROUND: 

 
In July 2017, Council approved the Lake Drive Jurisdiction Action Plan (Attachment 
1).  The Action Plan includes a 14 step process intended to ‘clear up’ title with respect 
to lands on the lake side along Lake Drive East and North. Specifically, the Town 
seeks to confirm the boundaries of the Town’s road allowance and determine which 
portion of the road allowance needs to be retained as road allowance and which 
portion of the road allowance can be deemed as surplus and be divested. The Town 
also seeks to establish appropriate land use permissions and development standards 
for the road allowance lands to be divested. 
 
The following excerpt from the Frequently Asked Questions section of the Lake Drive 
Shoreline Jurisdiction Action Plan web page on the Town’s website helps set context for 
this report:  
 
“The Town does not wish to take land. The Town wishes to ‘clear up’ the title to the 
numerous properties once and for all. The Town has a legal obligation to deal responsibly 
with all property that is owned by the Town – such property includes the untraveled portion 
of the road allowance. The Town wants to treat everyone as fairly as possible, especially 
when there is more than one person claiming a right to use land that is actually owned by 
the Town. If a person or his or her family has been using ‘beach front’ property as the 
family’s private property for years and years, the Town does not intend to change that 
situation…However, the Town requires the co-operation of individuals…to ‘clear up’ the 
title to the Lake Drive land by reaching agreements to allow long enjoyed uses to 
continue.” 

 
On March 30, 2022, following a Council closed session, Town Council passed 
Resolution No. C-2022-0108 (Attachment 2) to move forward implementation of the 
Action Plan after a nearly 3 year hiatus which was due in part to legal issues, and in 
part to the pandemic.  Direction from the resolution is summarized below: 

 
1. Authority was delegated to the CAO to retain and/or allocate dedicated 

personnel and resources to advance implementation of the Lake Drive 

Jurisdiction Action Plan, excluding Beach Associations; 

 
2. Staff to report back to Council by June 22, 2022 with a report outlining the price, 

including land costs and actual cost recovery, the Town would consider for the 

divestiture of road allowance lands within the Action Plan; and, 

 
3. Staff to report back to Council by August 10, 2022 with two reports outlining a 

schedule to implement the operational and policy steps in the Action Plan; one 

report for residential indirect waterfront properties and one report for Beach 

Associations. 
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As per Council’s resolution on March 30, 2022, Staff presented a report to Council on 
June 22, 2022 relating to costing for the divestiture of surplus Town road allowance 
lands within the Action Plan. 
 
Also in accordance with the March 30, 2022 Council Resolution, this report provides 
Council with information on the schedule to implement the operational and policy steps 
in the Lake Drive Shoreline Jurisdiction Action Plan for residential indirect waterfront 
properties.  A separate report, Report No. DS-2022-0070, provides Council with 
information on the schedule to implement the operational and policy steps in the Lake 
Drive Jurisdiction Action Plan for beach associations. 
 

 
4. ANALYSIS: 
 

The Lake Drive Jurisdiction Action Plan is a large and complex project 
 
The Action Plan was approved by Council in July 2017 and includes a 14 step process 
intended to ‘clear up’ title of Lake Drive East and Lake Drive North road allowance 
lands. Specifically, the Town seeks to confirm the boundaries of the Town’s road 
allowance lands and to determine what lands need to be retained as road allowance 
and what lands are surplus and can be divested. The Town also seeks to establish 
appropriate land use permissions and development standards for the lands to be 
divested. 
 
Addressing title and ownership issues on the Town’s road allowance lands involves 
layers of complexity that will take time to address and will require thorough review of 
title searches dating back two centuries, as well as further  surveying work, to confirm 
Town road allowance boundaries.    
 
Consideration of appropriate land use permissions and development standards for 
road allowance lands to be divested will be similarly complex, as there is much 
legislation and regulation currently applicable to these lands that will need to be 
carefully reviewed prior to establishing a new land use planning framework. 
 
Addressing title and ownership issues and the consideration of appropriate land use 
permissions and development standards will require consultation with stakeholders 
such as the Ontario Ministry of Northern Development, Mines, Natural Resources and 
Forestry, the Lake Simcoe Region Conservation Authority (LSRCA), the Municipal 
Property Assessment Corporation (MPAC), the Chippewas of Georgina First Nations, 
residential indirect waterfront property owners, etc. 
 
To date, there has been some progress on implementation of the Action Plan however 
much of it remains to be completed.  Given the scale and complexity of the Project as 
well as the consultation required, it is anticipated that it will take approximately 3 years 
to complete, as outlined below. 
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Project Schedule  
 
The complete Project Schedule for Implementation of the operational and policy steps 
of the Lake Drive Jurisdiction Action Plan for residential indirect waterfront properties 
is provided as Attachment 3.   
 
The Project Schedule includes 9 key milestones which are anticipated to be completed 
in approximately 3 years from re-initiation of the Project in June, 2022.   
 
The 9 key milestones and associated timing are outlined as follows: 
 
 
1. Project Resourcing  

     (April 2022 – September 2023) 

 

 A Project Committee was established in April 2022 consisting of Town staff 

and external agencies such as the LSRCA and the Ministry of Northern 

Development, Mines and Natural Resources and Forestry. 

 

 A Communications Consultant was retained in April 2022 to prepare a 

Communications Plan to ensure appropriate and meaningful engagement 

and communication with stakeholders throughout the implementation of the 

Action Plan.   

 

 A Program Manager was hired in June 2022 to lead implementation of the 

Action Plan. A temporary Planner/GIS Analyst will also be hired in Q3/Q4 

2022 to support implementation of the Action Plan. 

 

 A Planning Consultant, if required, will be retained in Q3 of 2023 to assist with 

the Official Plan Amendment and Zoning By-law Amendment and/or 

Community Planning Permit System that will be necessary to establish 

appropriate land use permissions and development standards on lands to be 

divested. 

 
2. Project Re-Initiation  

     (June 2022 – September 2022) 

 
Several reports have been and/or will be prepared for Council information and 
consideration relating to Project re-initiation: 

 

 In June 2022, Staff presented Report No. SI-2022-0006 to Council providing 

financial information relating to the divestiture of road allowance lands within 

the Action Plan.   
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 This staff report provides details on the Project Schedule for implementation 

of the operational and policy steps in the Action Plan relative to residential 

indirect waterfront properties. A separate report has been prepared on the 

Project Schedule for implementation of the operational and policy steps of the 

Action Plan relative to Beach Associations (Report No. DS-2022-0070). 

 

 A report may be presented to Council in September 2022 for Council’s 

consideration of an Interim Policy to permit certain development and/or works 

on lakeside lands, subject to conditions, prior to completion of the Action Plan. 

Examples of such development/works include erosion control/mitigation 

measures and works to rectify potential life safety hazards. Other types of 

development/works may only be permitted if sole and clear ownership of 

lakeside lands can be demonstrated. This report may or may not be required 

pending direction Council may provide in this regard, as recommended in this 

report. 

 
3. Current State Analysis – Who Owns What  

     (June 2022 - December 2022) 

 

 A comprehensive review of current and past legal investigations and title 

searches is currently in progress and anticipated to be completed by 

December 2022. The findings of this review will be compiled into a Town 

database and map. 

 

 Consultation with stakeholders will take place both during the review process 

and after the review once the database is compiled. 

 
4. Identification of lands/easements to be retained by the Town and Eligible 

Property Owners (EPOs)  

     (September 2022 – January 2023) 

 

 The Town will determine which road allowance lands must be retained, which 

lands may be deemed surplus and could be divested, and where easements 

and encroachment agreements are required.  Information from Milestone #3 

(Current State Analysis) will inform this work and the information will be 

further confirmed and/or refined during the surveying process (Milestone #6). 

 

 The Town will determine which road allowance lands, if any, are to be 

retained for the Waterfront Parks Strategic Master Plan. 

 



Page 6  
 

 

 The Town will identify Eligible Property Owners (EPOs) to be consulted. 

EPOs may include, in addition to indirect property owners with straightforward 

titles: 

 
o persons shown as owners on the registered title to “pocket PINs” 

(properties with pocket PINs have more than one entity shown on 

land registry records as having an interest in the land); and, 

o persons having an interest in properties that are subject to 

disputed titles which will be addressed during surveying works 

(Milestone #6) and as per Council direction (see below and 

Milestone #5). 

 

 Staff will report to Council to provide information and seek direction on:  

 
o Lands to be retained and lands that are surplus 

o Possible approach for dealing with varying ownership scenarios 

including pocket pins and Crown lands.  

o Potential financial/payment options for interested EPOs (or 

others as determined by Council) 

o EPOs and whether deposit should be collected.   

o Project Schedule update. 

 

5. Gauging Interest from Eligible Property Owners (or others as determined 

by Council)  

(February 2023 – June 2023) 

 

 Consultation with EPOs to provide update on Project and to outline next 

steps for those interested in obtaining legal interest in/clearing up title to 

surplus road allowance lands. 

 

 Notices to be sent to EPOs to determine which EPOs are interested in 

obtaining legal interest in/clearing title up to surplus road allowance lands. 

 

 Staff will report to Council to provide information and seek direction on: 

 
o Response from EPOs.  If insufficient response from EPOs, 

Council to decide whether to end the process. If sufficient 

response from EPOs, Town to move forward with the next 

milestone in the Project Schedule. 

o Potential approach for dealing with potential ownership, title and 

lot boundary disputes  

o Project Schedule update 
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6. Surveying  

(July 2023 – September 2025) 

 

 Town will issue a Request for Proposals for surveying works and will award 

a contract to begin works. 

 

 Surveying works will be completed in phases (phasing plan TBD) and will 

include: 

 
o Surveying of Town road allowance lands (including required title 

searches). 

o Mapping out of lakeside lots. 

o Identification of lakeside lots that already legally exist. 

o Identification of ownership, title and/or lot boundary disputes that 

require resolution. 

o Creating and depositing R-plans. 

 

 Staff will report to Council every 6 months between July 2023 and September 

2025 to provide updates on Project Schedule and surveying works.  

 
7. Official Plan/Zoning/Community Planning Permit System  

(September 2023 – December 2024) 
 
Town Staff will undertake the planning process for an Official Plan Amendment 
and Zoning By-law Amendment and/or a Community Planning Permit System to 
establish land use permissions and development standards for the surplus road 
allowance lands to be divested: 

 

 Town Staff will conduct research and consult with Stakeholders to inform 

potential new permissions and standards prior to scheduling a Statutory 

Public Meeting, as required by the Planning Act. 

 

 A Statutory Public Meeting will be held to obtain input on proposed new 

permissions and standards. 

 

 A recommendation report will be provided to Council for approval of an Official 

Plan Amendment and a Zoning By-law Amendment and/or a Community 

Planning Permit System for Council consideration.   

 
Important Note: Appeals to the approval of the Official Plan Amendment and 
Zoning By-law Amendment and/or Community Planning Permit System will delay 
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the process as lakeside lot transfers are scheduled to occur only after the appeals 
are fully resolved. 
 

8. Road Closure By-laws to be adopted, as required  

(December 2024 – October 2025) 

 
Once the Planning documents have been approved and provided there are no 
appeals or appeals have been fully resolved, as outlined above, Staff will: 

 

 Prepare the necessary road closure by-laws for surplus road allowance lands 

and present them to Council for approval. 

 

9. Transfer Ownership of new Lakeside Lots 

(December 2024 – October 2025) 
 

 The Town will transfer new lakeside lots to EPOs (or others as determined 

by Council) and will execute any necessary agreement(s) and collect fees, 

as required. 

 
Potential interim approach to allow certain works to take place on lakeside 
lands, in advance of completion of the Action Plan 
 
As noted in the Project Schedule for implementation of the operational and policy 
steps in the Action Plan for indirect waterfront properties, it is anticipated to take 
approximately 3 years to implement the Action Plan.  Staff note that the Town 
receives requests for approval and/or comments for proposed works on lakeside 
lands within the Action Plan and Staff anticipate this to continue during 
implementation of the Action Plan. These requests come from: 
 

 Indirect waterfront property owners seeking Town permission to complete 
works on lakeside lands; and, 

 

 The LSRCA and Ministry of Northern Development, Mines and Natural 
Resources and Forestry seeking comments from the Town with respect to 
proposed works on lakeside lands that require a permit and/or approval from 
them. 

 
The requests for comment and/or approval typically relate to indirect waterfront 
property owners seeking to complete works on lakeside lands for the following 
purposes: 
 

 Erosion control and mitigation; 
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 Construction and/or repair of a dock, boathouse or structure; and, 
 

 Repair of an existing building, structure, fence, etc. that is a safety hazard. 
 
 
Given the above, Staff recommend that Council consider approving an Interim 
Policy, regarding:  
 

 The type of works that may be permitted on lakeside lands while the Town 
implements the Action Plan; 

 

 Materials and information required by the Town to complete their review; and, 
 

 The process for submitting requests for review by the Town. 
 
Staff propose to bring a draft Interim Policy to Council for their consideration in 
September 2022.   

 
Revision required to definition of “Lakeside lands” in the Lake Drive 
Shoreline Jurisdiction Action Plan 
 
The discussion at the June 22, 2022 Council meeting with respect to the report on 
the costing for the divestiture of surplus road allowance lands highlighted an 
important required revision to a defined term in the Action Plan. Specifically, the 
Action Plan currently defines “Lakeside lands” as: 
 
“Means the lands from the shoreline to the travelled portion of the road allowance.” 
 

The above definition of “Lakeside lands” must be revised as it is used throughout 
the Action Plan to reference Town road allowance lands that may be divested.  
Lakeside lands may include Town’s road allowance lands however the Town’s 
road allowance lands do not in all cases go to the shoreline/water’s edge.  In some 
cases, Lakeside lands may include Crown owned lands or may include privately 
owned lands that directly abut the shoreline.  As such, it is recommended that the 
definition of “Lakeside lands” be revised as follows: 
 
“Means the lands owned by the Town that are situate between the shoreline and 
the travelled portion of the road allowance.” 
 
Attachment 3 provides an updated Action Plan with the revised definition of 
“Lakeside lands” as noted above.   
 
The Town is only able to deal with the portion of the lakeside lands that it owns, 
whether it goes directly to the shoreline or water’s edge or not. 
 



Page 10  
 

 
5. RELATIONSHIP TO STRATEGIC PLAN: 

 
The following is one of 39 actions in the current 2019-2023 Corporate Strategic Plan 
under the Deliver Exceptional Service pillar:  

 
•     Continue collaborative efforts to address jurisdiction along Lake Drive  

 
 
6. FINANCIAL AND BUDGETARY IMPACT:  

 
The budget for this initiative is as follows: 
 

 
 
Legal costs for transferring the parcels are not included above as it is anticipated those 
costs would be directly flowed through to the transferees as each transfer occurs. It’s 
also noted that the above does not factor in any budget for planning related appeals. 
 
 

7. PUBLIC CONSULTATION AND NOTICE REQUIREMENTS: 
 
There are no legislated notice requirements associated with this report. However, a 
notice was mailed out to indirect waterfront property owners within the Action Plan to 
provide an update on the Project and to advise of this report to Council.  
 
 

8. CONCLUSION: 
 
The Town seeks to resolve title matters associated with lands along the west and north 
sides of Lake Drive North and East through the Project Schedule to implement the Lake 
Drive Shoreline Jurisdiction Action Plan as set out in this report.  In seeking this resolution, 
the Town wants to clarify ownership, and where possible, divest its ownership of surplus 
road allowance. 
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APPROVALS 
 
Prepared By: Anna Henriques, Program Manager, Planning & Corporate 

Projects 
  

Recommended By: 
 

Shawn Nastke, Director, Strategic Initiatives 

Approved By: Rob Wheater, Deputy Chief Administrative Officer 
 

 
 
Attachments: 
 
Attachment 1: Lake Drive Shoreline Jurisdiction Action Plan 
 
Attachment 2: March 30 Council Minutes and Resolutions (Resolution No. C-2022-0108 

and C-2022-0109) 
 
Attachment 3: Lake Drive Shoreline Jurisdiction Action Plan Project Schedule: 

Residential Indirect Waterfront Properties 
 
Attachment 4: Updated Lake Drive Jurisdiction Action Plan with revised definition for 

‘Lakeside lands’ 
 
 
  
 
 


